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ECKERSLEY-HALL BUILDING COMMITTEE 

TUESDAY, JUNE 10, 2013 

POLICE DEPARTMENT COMMUNITY ROOM 

6:00 PM 
 

Members Present: Ron Klattenberg, Trevor Davis, Augie DeFrance IV, Ed Monarca, 

Annabelle Malone, Phil Pessina, Bill Wasch 

Members Absent: Ed Dypa, Ryan Kennedy, Larry Riley 

Others Present: Beth Lapin, Ron Organek, Bob Dobmeier (Public Works) 

Guests: Jan Cunningham (Historic Preservation Services) 

  

1.0 OPEN MEETING 

Chair Klattenberg opened the Eckersley Hall Building Committee meeting at 6:03 PM at the 

Police Department Community Room.  

 

2.0 APPROVAL OF MINUTES 
Chair Klattenberg asked for approval of the May 28, 2013 minutes. Annabelle Malone made the 

motion to accept, seconded by Ed Monarca. The vote to approve was unanimous. 

 

3.0 FINANCIAL REPORT 

FINANCIAL STATEMENT 

Beth presented the June 3, 2013 financial statement, which included payments to the 

secretary/assistant, SP+A, and Eagle Environmental. With a motion to approve from Augie 

DeFrance, Annabelle Malone seconded. Ron provided an overview of committed grants to the 

project, including CL& P ($15,809.50) and CEFIA ($33,000), while a revised cost estimate for 

the project was at $5,220,786, just about on target. The vote to approve the financial statement 

was unanimous. 

 

BUDGET ITEMS 

There were no budget items at this time. 

 

4.0 PUBLIC COMMENTS 
Ron Organek indicated that the packing of the military museum was about 75% complete.  

 

5.0 OLD BUSINESS 

There was no old business.  

 

6.0 NEW BUSINESS 

CONTRACT PLANS, BUDGET, AND PROJECT 

Beth reported the project advertisement was currently on hold, pending signature of the SHPO 

contract and printing of plans/specs. Trevor suggested that the mayor pursue the contract’s 

signing with the state’s attorney general later this week. SP+A will deliver plans on Friday to the 

city’s purchasing department. 

 

Ron reminded members that the August 12 meeting will be the vote on bids and alt adds. Jan 

Cunningham asked if the bid documents included historic preservation requirements. Ron 
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indicated that the specifications were clear and Beth reported that Laura at SHPO had reviewed 

and approved the bid documents. Phil will attend the pre-bid meeting on July 9th to highlight the 

need for qualified historic preservation work. 

 

SHPO  

Tax Credit Application Status 

The city received a letter from SHPO indicating acceptance of Part 2 application, which qualified 

the project for tax credits. The next step, Part 3, will be to determine eligible expenses and 

reserve funds, to be paid at the completion of the project. Because the budget cannot be increased 

if actual bids come in higher, Ron asked the committee to consider whether Jan should wait until 

bids are in or apply now. Augie DeFrance motioned to move forward with tax credit application, 

Trevor Davis second; the vote to approve was unanimous. In order to submit Part 3, Trevor 

Davis moved to establish a purchase order to SHPO for $1,500 and then pay $1,000 deposit to 

accompany the application. Seconded by Phil Pessina, the vote to approve was unanimous. 

 

Restoration Grant Update 

All Restoration Grant documents were delivered to SHPO on June 4, and the contract was being 

routed through SHPO channels. Once this is signed, the bid can be announced. Plans to expedite 

this were previously discussed. 

 

LEED STATUS: SP+A 

There was no update. 

 

CITY DEPARTMENT REVIEW OF PLANS 

SP+A sent a set of plans and the associated technical document to Bob Dobmeier. He asked 

various departments to provide comments by Wednesday, June 12. 

 

MILITARY MUSEUM DEMOLITION UPDATE 

There was none.  

 

7.0 OTHER BUSINESS 

There was no other business. 

 

8.0 ADJURNMENT 
Chair Klattenberg asked for a motion to adjourn. Made by Ed Monarca and seconded by Annabel 

Malone, the vote was unanimous and the meeting adjourned at 7:05 PM. 


